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INTRODUCTION

This Facility Conceptual Closure Plan has been developed for the Gold Medal Environmental of
DE, LLC (“Gold Medal”) facility in accordance with the requirements specified in 1301
Delaware Regulations Governing Solid Waste (DRGSW) Section 4.4.1.11. This Conceptual
Closure Plan will be implemented when the Gold Medal facility ceases accepting recyclable
materials. At that time, all of the recyclable materials and commodities will be removed and the
facility will be closed in a manner that will eliminate the need for further maintenance at the site

(known as “clean closure™).

As the operator of this material recycling facility, Gold Medal has developed this Conceptual
Closure Plan to describe the activities that will take place to achieve “clean closure” of the
facility. The Plan addresses the cleaning of the facility, including the receiving, processing and
shipping areas within the buildings, to ensure that all materials and commodities from the
management and handling of recyclable materials are removed and appropriately managed in

accordance with applicable regulatory provisions.

Gold Medal will submit a final closure plan that includes a closure plan schedule and the items
listed in 1301 DRGSW 4.4.3, at least 180 days prior to the projected date when recyclable
material will no longer be accepted at the facility. Closure activities will not commence at the
facility until the Department has approved the updated closure plan and the closure schedule and

has modified the permit to allow closure activities to be conducted.

A copy of this Conceptual Closure Plan, and all subsequent revisions, will be maintained at the

facility, or at some other location designated by Gold Medal, until closure has been completed.

RECYCLABLE MATERIAL REMOVAL

Upon commencement of final facility closure activities, Gold Medal shall cease accepting any
further shipments or deliveries of materials for processing or separation at the facility.

Subsequently, Gold Medal shall inventory the commodities onsite to determine an estimated

Gold Medal Environmental of DE, LLC Page 1
Facility Conceptual Closure Plan September 2016



3.0

quantity of material that must be removed under the Closure Plan. Proper documentation of the
removal of onsite inventories will be maintained and incorporated into the final closure report.
All material removed offsite will be shipped to an appropriate facility for reuse/recycling and/or
disposal. The processed recyclable material, included in the onsite inventories at the time of
closure, has a market value and will be delivered to an appropriate end-use market at a zero cost
for transportation and disposal. The cost to load the material for transportation will be $1.00/ton.
In addition, a $10.00/ton transportation fee has been included in the closure cost estimate to
account for the cost of a third party contractor delivering the recycled commodities to the end use

facility.

Gold Medal is seeking to increase the storage capacity at the facility by adding ten (10) 20 cubic
yard roll-off boxes outside of the Process Buildings. Each roll-off box is assumed to contain
approximately 10 tons of processed recyclable material. The facility is also planning to add
approximately 17 box van trailers for the storage of processed recyclable materials with each

trailer containing approximately 10 tons of processed material.

Under this Plan, Gold Medal has assumed the maximum amount of out-throws remaining onsite
(based on the facility Operations Plan) will not exceed 500 tons. This material will be
transported to a municipal waste landfill for proper disposal. The cost estimate associated with

loading, transporting and disposal of this material is $76.00/ton.

Provided as Attachment I is the Conceptual Closure Cost Summary Table which outlines the

closure costs as estimated above.

CLOSURE/CLEANING PROCEDURES

Under this Closure Plan, Gold Medal will clean all receiving, processing and shipping areas to
ensure that all residues from the management of recyclable materials are removed. This cleaning

will generally be performed in accordance with the procedures outlined below in Section 3.1.
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All closure procedures will be conducted in accordance with recognized and accepted industry
standards applicable at the time of closure. Any contractors used to perform tasks and/or
procedures identified in the Closure Plan will have suitable experience, training and familiarity
with this Plan to adequately conduct the specified onsite operations. Onsite monitoring of any
activities conducted by contractors will be performed by Gold Medal management personnel, or
a qualified engineering consultant or contractor who is familiar with both the applicable DNREC
regulatory provisions and the site specific closure requirements, to ensure that these activities are

consistent with requirements specified in this Plan.

3.1 Cleaning Procedures

After all the inventories of recyclable materials have been removed from the facility, Gold Medal
will begin the task of cleaning the receiving, processing, shipping areas and equipment. This
may be performed by an independent contractor. Appropriate safety precautions will be
employed during all cleaning activities. All residue and debris will be removed by physical
means. The floors of the receiving, processing and shipping areas will be swept and all debris

will be removed and properly managed.

Following the physical removal of all residue and debris,‘ the facility and equipment will be
inspected for evidence of leaks or spills. All processing equipment will be located on the
processing area which is constructed with concrete floors. Additionally, these areas and
associated equipment will have been properly maintained and inspected during the active life of

the facility. Therefore, evidence of leaks and spills are not anticipated.

If evidence of leaks and spills are detected, the specific areas will be power washed and rinsed
with a suitable detergent to remove any staining. Areas where cleaning activities are conducted
will be inspected to ensure that the cleaning is complete. Any remaining equipment or structures

will be properly secured at the facility or removed from the site.

Waste products (residues) generated in this decontamination process will be appropriately

managed in accordance with applicable state and federal regulations.
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CLOSURE CERTIFICATION AND SCHEDULE

The entire closure procedure, from inventory/inspection to securing the site after
decontamination, will be completed in approximately ninety (90) days. Gold Medal will not

allow the closure to extend beyond one year unless specifically authorized by the Department.

A professional engineer will certify that the final facility closure was completed in accordance
with the facility’s approved closure plan. This PE certification and any accompanying reports
and documentation will be submitted to the Department following the completion of all onsite

closure activities.

POST-CLOSURE CARE

Based on the nature of the materials to be processed and recycled at the facility, it is anticipated
that once all commodities and recyclable materials have been appropriately removed and
decontaminated in accordance with this Closure Plan, the facility should be considered “clean
closed” following the issuance of the PE certification. Accordingly, no post-closure care is

expected at this time.

If during closure activities any areas are identified where contamination cannot be reasonably

removed, Gold Medal will submit a post-closure care plan for the Department’s approval.

N:W#0338 - Gold Medal\Resource Recovery Permit Renewal 1000 S Heald St 2016\Closure Plan 2016\Facility
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Conceptual Closure Cost Summary Table

Assumptions:

Item/Task % Unit Cost | Transportation | Loading Total

Removal of Processed Commodities/Products | 0 tons 00.00/ton 10.00/ton 1.00/ton $0
from Single Stream Recyclables (paper, metal,
plastic, etc.)
Disposal of Source Separated Single Stream 300 tons 85.00/ton 6.25/ton 1.00/ton
Out-throws $ 27,675.00
Disposal of C&D Recyclable Materials 5,000 tons 59.50/ton 10.00/ton 1.00/ton

$352,500.00
Disposal of C&D Out-throws 200 tons 59.50/ton 10.00/ton 1.00/ton

$ 14,100.00
Loading and Transportation of Processed 100 tons 10.00/ton Included 1.00ton | § 1,100.00
Separated Commodities from Roll-Off
Containers
Loading and Transportation of Processed 170 tons 10.00/ton Included 1.00/ton | § 1,870.00
Separated Commodities from Trailers
Process Building No. 1 Decontamination $ 1,600.00
Process Building No. 2 Decontamination $ 400.00

Total:
$399,245.00

1. All loading costs are estimated to be $1.00 ton. This includes an operator utilizing a fork lift or loader to load transportation

vehicles. The transportation costs are estimated to be $10.00/ton.




Based on the facility’s permit, the maximum storage of processed/commodities will not exceed 5,000 tons. For the purposes of
estimating potential costs at the time of closure, it is assumed that 100% (5,000 tons) will be from C&D recyclable materials.

The Maximum storage of out-throws permitted at the facility is 500 tons. For the purposes of estimating disposal and removal
costs, it is assumed that 300 tons are from single stream out-throws and 200 tons are C&D out-throws. Disposal of single
stream out-throws — Assumes tipping fee at DSWA of 85.00/ton plus 6.25/ton transportation fee and the $1.00/ton loading fee
from Note 1 above. Disposal of C&D out-throws — Assumes tipping fee at Waste Management DRPI of $59.50/ton
transportation and disposal and the $1.00/ton loading fee from Note 1 above.

Commodities that are recovered from single stream recyclable materials are saleable items that have a net value upon removal.
Consequently, these materials are assumed to have zero cost for reuse and $10.00/ton transportation.

Processing Building No. 1 cleaning costs are based on cleaning approximately 22,000 sq/ft (receiving, processing areas and
shipping areas) of the facility. The cost assumes 2 people at $50.00/hour for two (2) eight hour days.

Process Building No. 2 cleaning costs are based on cleaning approximately 700 sq/ft (receiving, processing areas and shipping
areas) of the facility. The cost assumes 2 people at $50.00/hour for four (4) hours.

N:\#0338 - Gold Medal\Resource Recovery Permit Renewal 1000 S Heald St 2016\Closure Plan 2016\Closure Cost Summary Table Updated December
2016.doc



